TRIBHUVAN UNIVERSITY	Exam.	WWWWWWW	Back	
INSTITUTE OF ENGINEERING	Level	BE	Full Marks	80
Examination Control Division	Programme	BCE	Pass Marks	32
2079 Shrawan	Year / Part	1V / Π	Time	3 hrs.

Subject: - Construction Management (CE 754)

Candidates are required to give their answers in their own words as far as practicable.

✓ Attempt <u>All</u> questions.

The figures in the margin indicate Full Marks.

Assume suitable data if necessary.

1. The construction projects faces delay and cost over-majorly due to management failures. Do you agree with this statement? Explain in brief. Discuss on different construction environment which effects on construction project.

2. From the given data in table below.

Activity	Predecessor	Normal Duration . (days)	Crash Duration (days)	Normal cost (Rs.)	Cràsh Cost (Rs.)
A	-	5	2	5000	6200
В	A	4	3	6000	7000
С	A	3	2	5000	6500
D	A	6	4	4000	4400
E .	B	5	3	15000	18000
F	D	4 -	2	3000	4800
G	C,E,F	6	3	8000	10400

Calculate minimum cost and minimum duration schedule using time cost trade off analysis. Indirect cost is Rs. 2000/day.

3.	Explain	ABC	Classification	of	Construction	Materials.	Discuss	Inventory	Planning	
	Process	for rep	etitive materials	s.						[5]
4	What an	e vario	us equipment i	ised	for excavatio	n works? I	ist them	and explain	any two	

- with proper sketches.
- 5. a) Explain BOOT contract and Turn-Key contract.
 - b) What is Tender Notice? Write about Pre-qualification of contractor.
- 6. What is labour productivity? What is to be done in order to improve labour productivity? [5]
- 7. Which leadership style you prefer in supervising a construction site? Give your opinion. [5]
- 8. Describe the types of maintenance in a project? Why maintenance is necessary in construction project?
- 9. What are the responsibilities of a site Engineer? What is site order book?
- 10. A three storied RCC building with expected 65 years of useful life is built on a plot of land measuring 550 m². The plinth area of each story is 325 m² and it fetches a gross rent of 12,000 per month. Calculate the capitalized value of property based on 7.5% net yield. The slinking fund is assumed to be computed in 3% interest rate. The cost of land is Rs. 415 per m². The plinth area rate of similar building in the vicinity was found to be Rs. 22,500 per m².

[7]

[6]

[4+4]

[5] .

[4]

[6]

[8]

- 11. What are purpose of specification? Write detailed specification for Brick work in 1:4 [7] cement sand mortar. [2×5]
- 12. Write short notes on: (Any Two)
 - a) Fire Regulations and safety Requirements in site
 - b) Administrative Principles
 - c) Tendering Process
- 13. Explain about the importance of financial and cash flow management for smooth running of construction project.

[4]

3

TRIBHUVAN UNIVERSITY	Exam.	to Bratt to	Back 1, 1	1 1
INSTITUTE OF ENGINEERING	Level	BE	Full Marks	80
Examination Control Division	Programme	BCE	Pass Marks	32
2079 Jestha	Year / Part	IV/Π	Time	3 hrs.

Subject: - Construction Management (CE 754)

✓ Candidates are required to give their answers in their own words as far as practicable.

✓ Attempt <u>All</u> questions.

✓ The figures in the margin indicate Full Marks.

✓ Assume suitable data if necessary.

- 1. a) How could "Construction Management" course helps in addressing the problems related to delay, poor quality in delivery and exceeding the budgeted cost of a project?
 - b) Perform time-cost trade-off based on given information regarding a project comprising five different activities. Also, draw the time-cost trade-off chart. Take time dependent cost per week of Rs 1.6 thousand.

		Time (Week)		Cost (Thousand Rs.)		
Activity	Predecessors	Normal	Crash	Normal	Crash	
A	-	26	18	4	20	
B	num cu-t	28	22	5	20	
C	A	10	5	6	11	
D	A	4	2	8	11	
E	B,D	12	6	3	14	

- 2. a) Which classification basis for materials would be beneficial for planning the construction materials and why? A construction site of residential building with large floor area requires 6000 bags of cement in a year where a material supplier promised to supply within the five working days after placing the order. If site requires storage area separately which costs 15% storing charge per unit per year at that locality? Construction work will be carried for 200 days in a year and site engineer is planning for ordering the quantity of cement at a time by considering ordering cost per order of Rs 25000 charged by material supplier. What quantity can be suggested as EOQ. Is there any goods in transit (GiT)? If yes, calculate GiT too. What would be the re-order level, if site engineer wants to minimum 190 bags of cement as minimum safety stock?
 - b) What are considerable factors for selection of a particular equipment? Enlist advantages and disadvantages of using equipment in construction. Draw a line diagram of front-end loader and dragline and explain their functions in details. [2+2+4]
- 3. a) Enlist different methods of execution of work guided by PPR? Explain with suitable examples: EPC contract, Turn key contract, BOO contract and BTO contract. [2+4]
 - b) Prepare a job lay-out plan for constructing 1000 sqm area public building in a rectangular land (190 m × 125 m) with sufficient facilities. [4]
- 4. a) How labor productivity can be measured? Write appropriate measures to increase labor productivity.
 - b) What are the vital record keeping documents for a public construction work? Explain: Site Order Book and Measurement Book.
 [2+2]

[8]

[4]

[4]

5. a) D e	ifferentiate between planned maintenance and unplanned maintenance with suitable examples. How a good maintenance plan can be formulated, explain in brief.	[2+]	1	Canifi
b) E d a	Explain different types of leadership style with suitable examples. What are the lifferent techniques by which administrative and market decentralization can be chieved?	[2+2	4 4 4	Etang The fit Annum
6. a) V h w	Why construction safety is important in any construction project? Explain NBC ierarchy and its current implementation status to regulate the building construction work in the country.	[2+2		Discus
b) E sı fo	Inunciate different types of specification. What are the principles of writing pecification? Prepare detailed specification for earth work in excavation in sandy soil or isolated footing of multi-storey building.	[2+6	24	Act
7. write	short notes on: (Any two)	[2 10 [2 x3]		1
a) b) c)	 Pre-tender stage planning by client JV and sub-contracting Project cost control using EVA 	[2^]		
8. Asses	ss fair market value of Tata Sipradi Showroom with following information:	2+6		1
Cover Built Gross	red land area = 14 aana @ Rs 95,00,000 per aana prevailling rate up Showroom = 3355 sqft @ Rs 7200/ sqft of current construction s monthly income of Showroom = Rs 80,00,000			If the in correspondence
- Monti Adver	hly Staff Salary and administrative expenses = Rs 2,90,000 rtisement expenses (annual) = Rs 60,00,000		3.	Define provisio
Liftin under annun	ig and other installed equipment costing Rs 58,00,000 with estimated lift of 15 yrs taken for salvage value with 30% estimated salvage at the end with 7% interest per n.		ą. 5	CONVENT
Electr misce	ricity, customer courtesy, solid waste disposal, drinking water supply and other ellaneous cost = 15% of gross income ance premium = Rs 40 00 000		~~	b) What prod
Maint	tenance cost = Rs 50,000 per month		6.	How do
Consi	der year's purchase for 60 yrs with prevailing interest rate 8% and 10% redemption			Layour
of cap	bital.		7.	Write di
			8.	Why mi
	in which are considerable flators for schedics of a profession apping		9.	What is workers
	et attained that disativation of fame equipment in encoder in the		10.	Defire s
			11_	a) 785-
				prop
				b) A b
				25.

-

1

231

ofat

The -3.57

-3.6m The Re 1

12. Discuss y

Examin

and the state of the second second

A standard to be

TRIBHUVAN UNIVERSITY	Exam.		Regular	Service and
INSTITUTE OF ENGINEERING	Level	BE	Full Marks	80
xamination Control Division	Programme	BCE	Pass Marks	32
2078 Chaitra	Year / Part	IV/II	Time	3 hrs.

Subject: - Construction Management (CE 754)

Candidates are required to give their answers in their own words as far as practicable. 4

Attempt <u>All</u> questions.

The figures in the margin indicate Full Marks.

Assume suitable data if necessary.

1. Discuss the relationship between client, consultant and contractor for proper execution of a construction project.

[5]

[7]

Consider the data of a project as shown in table below:

Activity	Immediate Predecessor	Normal Time (Week)	Normal Cost (Rs.)	Crash Duration (Week)	Crash Cost (Rs.)
P		7	2500	4	2200
Q		9	4500	7	4200
R	Р	5	3500	4	3000
S	Р	8	5500	7	5100
T	Q	9	3000	8	2500
U	Q	12	5500	12	-
V	S, T	4	1500	2	1800

If the indirect cost per week is Rs. 2500, find the optimal crashed project completion time and

corresponding minimum cost.	
Define EOQ. What do you mean by Value Engineering? Explain about the materia provisioning process.	il [1+2+4]
Explain the steps to be followed in sequence while carrying out tunneling work by usin conventional method. Introduce TBM and its advantage in tunnel construction.	g [7]
 a) Explain different types of contract based on technical and administrative responsibility. b) What are the major causes of Low labor productivity? Explain about the material 	[5] I
productivity control.	[3+3]
How does mobilization advance affect the clash flow of contractor? Explain the term Jol Layout Plan.	[2+3]
Write down the procedure of preparing bills. What is site order book and Muster Roll?	[5]
Why maintenance is needed for a project? Explain about planned maintenance.	[4]
That is leadership? What are the characteristics of a good leader? Why motivation for workers is important in any construction projects?	: [6]
Define specification and explain its types. Discuss on techniques of writing specification.	[4+4]
Why valuation is done? Explain different parameters affecting the valuation of the property.	; [2+2]
 A building having estimated future life of 80 years, fetches a gross annual rent of Rs. 2500 per month. Work out its capitalized value on the basis of 8% net yield. The rate of above building measures 1200 m² and cost of land is taken at Rs. 100 per m². The other outgoing are: Repair and maintenance (1/12) th of gross income Municipal axis and property tax - 25% of gross income Management and miscellaneous charges - 8% of gross income The plinth area of a building is 600 m² and plinth area rate of the building is 	
AS 200 per m.	[6]
a fisher any first devices man drive a supervision with the supervision Pri	C # 7

TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2078 Kartik

Exam.	State for the state	Back	
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV/II	Time	3 hrs.

Subject: - Construction Management (CE 754)

- ✓ Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt <u>All</u> questions.
- The figures in the margin indicate Full Marks.
- ✓ Assume suitable data if necessary.
- 1. What relation between construction team (client, consultant and contractor) should be in construction project in order to complete project within schedule, time and cost?
- Calculate the minimum cost, optimum duration using time cost trade off analysis for the following project schedule consisting of seven activities. Also find the possible minimum time to complete the project. Indirect cost of the project is Rs. 225 per day.

• •	Project	Immediate	Duration	n (days)	Cost (NPR)		
S.N.	Activity	Predecessor	Normal	Crash	Normal	Crash	
5	Activity	1 TEUCCESSOI	Duration	Duration	Cost	Cost	
1	A .'		6	4	1400	1900	
2	B		. 8	5.	2000	2800	
3	C	Α.	. 4	2	1100	1500	
4	· D ·	A	3	.2	0.08	1400	
5	E	B, C	6	. 3	900	1600	
6	·F	. D .	10	6	2500	.3500	
7	G	E	3	2	500	. 800	

- Calculate EOQ, Maximum Stock level, minimum, average stock level, and ROP/ROL if annual cement required for a construction project is 20000 bags; ordering cost is Rs. 10,000; Carrying cost is 5%; Cement rate is Rs. 900 per bags; Safety stock is 10 days; lead time is 5 days. Also calculate the total inventory cost.
- 4. a) Discuss why economic and commercial considerations are vital factors affecting in selection of proper construction equipment with examples.
 - b) Define earth compaction equipment. List out it and explain each with neat sketches.
- 5. a) What is contract and what are its essential elements? Explain how it is important in any large scale construction project?
 - b) What are the different factors that need to be consider during construction site planning process?
- 6. Perform EVA and comment on the performance for the given project

Activity	: Cost (Rs.)	i	2	3.	. 4	5	6	7
А	5000				· .		. * .	
В	10000							
C ·	15000							
D	7000							
. E	6000							
F	2000							

[5]

[8]

[6]

[6]

[6]

[4+2]

[4]

[7]

	Activity	% Completed	Expenditure (Rs)
	A	100 -	5000
-	· B	80	9000
-	C	60	8000
	D	0.	, X
	F	30	3500
	E	0	X

The progress was monitored and recorded at the end of 5th day.

- a) Define record Keeping and its importance in any Civil Construction work. Explain in details about supervising work of contractor. [1+4]
 - b) Define personnel management. Write down the steps of personnel selection in any organization. [1+4]
- 'A Stitch in time saves nine'. Elaborate this statement with the objective of maintenance. Explain preventive, corrective and breakdown maintenance with examples. [2+3]
- 9. a) Why construction safety is important in any construction project? What the different causes of accidents in the construction site? Explain in brief. [2+2]
 - b) Enunciate different types of specification. What are the principles of writing the specifications? Why specification is important in road construction project? Explain. [2+4+2]
- 10. A building fetches a gross rent of Rs. 20,000.00 per month. Assuming 25% outgoings for taxes, 20% for repairs and maintenance and 5% to set aside to accumulate the cost of building. Determine its capacitised value at the rate of interest on capital as 6% per annum and 4% on sinking fund installment.

[5]

3.

15

TOTOLIUVAN UNIVERSITY	Exam.	NAME OF T	Regular	
INSTITUTE OF ENGINEERING	Level	BE	Full Marks	80
Examination Control Division	Programme	BCE	Pass Marks	32
	Year / Part	IV/II	Time	3 hrs.

Subject: - Construction Management (CE 754)

Candidates are required to give their answers in their own words as far as practicable.

Attempt All questions.

The figures in the margin indicate Full Marks.

Assume suitable data if necessary.

- 1. a) Define construction management. Why construction team needs knowledge about construction management?
 - b) State in details about planning activities carried out in implementation stage by the client of a project.
- 2. a) How inventory of construction materials can be planned for the repeatedly used items? Explain with suitable diagram. Consider a construction site acquired different materials given below, based on the data classify the materials in A, B and C classes. [2+4+2] What are the significances of this classification?

Materials	Quantity	Unit	Rate per unit
steel re-bar	15	ton	110000
cement	600	bag	750
tiles	1500	sqft	350
brick	9000	no	12
marbles	450	sqft	250
aggregate	50	cum	1400
sand	25	cum	1200

- b) How construction equipment is considered disadvantages in construction project? Explain. Enlist the construction equipment used in earthwork and explain any two of them with neat sketches.
- a) Sinoma company of China has planned to prepare a Subgrade for Koteshwor to. Kalanki road section of 8.7 km length of ring road to be accomplished within 1.5 years at a cost of 1.5 million per kilometer. The data were taken after 6 months of commencement of the work, the work found to be of 2.3 km completed by expending 4.6 million rupees. Perform EVA and draw your conclusion regarding the Chinese performance in Nepalese domain by calculating each component of EVA.
 - Describe Herzberg Dual factor theory of motivation. Write down the steps of personal selection in any organization.
- Prepare a typical job layout for a multi-story building construction project. Explain cash near forecasting of a contractor depicting contract and contractor's margin with near [3+3]
- The are the various factors affecting the value of the property. Work out the valuation of a cinema hall with the following
 - Cost of land = Rs. 15,00,000

Gross income = Rs. 90,00,000

Expenses undergone per year to run the Cinema including staff salary, electricity charges, municipal taxes, stationary and printing etc 30% of gross income

[2+2+4]

[4]

[1+4]

[1+3]

[2+6]

[6]

	of their capital cost	
	 d) Repair and maintenance of machinery, plant and requipment whose life is estimated at 25 years e) Sinking fund for machinery, plant and equipment whose life is estimated at 25 years at 5% after allowing 10% scrap value. 	
	f) Insurance premium is 60,000 per annum Assume year's purchase for 60 years at 8% and redemption of capital at 4% and repair of	
	hall at 2% of gross income.	[4]
6.	a) Explain in detail, what is project scope control and now it can be	[4]
7.	b) What are the foles and responses and detailed specification. Write a detailed Define and differentiate between general and detailed specification. Write a detailed if and the specification of cement plaster of 1:4 in brick wall.	[2+4]
8.	Differentiate between running bill and final bill. Prepare a typical muster roll used in construction project executed through user's committee.	[2+2]
9.	How do you see the importance of repair and maintenance to prolong the useful life of How do you see the importance of repair and maintenance to prolong the useful life of	[2+2]
	construction project? Explain. Define prove	[3×3]
10	. Write short notes on: (Any Intee)	
	 a) Building Bye-Laws and its requirements b) Barriers to Communication c) Types of maintenance in Buildings 	
	d) Unit price contract and its disadvantages	

Ex

1.

2.

5.

04 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING **Examination Control Division** 2075 Bhadra

Exam.	Regular			
Level	BE	Full Marks	80	
Programme	BCE	Pass Marks	32	
Year / Part	IV / II	Time	3 hrs.	

Subject: - Construction Management (CE754)

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt <u>All</u> guestions.
- The figures in the margin indicate *Full Marks*. \checkmark
- ✓ Assume suitable data if necessary.
- 1. a) Discuss on scope of construction management. Explain about the relationship between client, consultant and contractor to perform the project effectively. [2+3]
 - b) The details of a project are shown below. If the indirect cost per week is Rs.400, find the lowest cost schedule of the project.

Activity	Predecessor (s)	Time (weeks)		Cost (Rs)	
		Normal	Crash	Normal	Crash
A	-	8	5	2000	2200
B	-	10	8	3800	4000
C	В	6	5	2700	2600
D	A	9	6	4100	4300
E	C	10	9	3100	3350
F	В	12	12	3100	3100

[7]

[3]

[6]

[6]

- 2. a) What are the prominent advantages and disadvantages of using construction equipments? Explain in short.
 - b) Explain the equipments with the help of neat sketches: Concrete mixer and Backhoe. [3]
- 3. a) Write down the activities to be carried out before inviting tender. Explain about the [3+3] different types of contract practicable in our context.
 - b) List down the various components for site preparation. Explain about the cash flow [3+3] management in construction project.
- 4. a) Discuss about the importance of safety requirements in the construction site. How [2+3] building codes of any country helps in effective urban planning?
 - b) Why specification is important in construction contracts? Write down the major [2+3] techniques that you follow for writing specification.
- 5. a) Why it is necessary to do the material productivity control in the construction project? [3+3] Define equipment productivity control.
 - b) What is muster roll and why it is important? Explain about the site order book. [3+3]
- 6. a) Name the types of Contract. Explain the item rate contract.
 - b) Calculate the value of a building built 20 years ago having plinth area 500 sqm, constructed in the land of 1000 sqm. Current market value of the land is Rs. 25000 per sqm and rate of building is Rs. 50,000 per sqm. Assume suitable data if necessary. [6]
- 7. a) Discuss the Use of Earned value analysis for Performance control in a project. [6] . [4]
 - b) Prepare a typical job layout of a Building Project.
- 8. Write short notes on: (Any two)
 - a) Value engineering
 - b) Leadership Styles
 - c) Pre-qualification for the selection of contractors
 - d) Scran Value and Salvage value

02	TRIBHUVAN UNIVERSITY	r
INS	TITUTE OF ENGINEERI	NG
Exam	ination Control Div	vision
	2074 Bhadra	

Exam.	Regular				
Level	BE	Full Marks	80		
Programme	BCE	Pass Marks	32		
Year / Part	IV / II	Time	3 hrs.		

Subject: - Construction Management (CE754)

- Candidates are required to give their answers in their own words as far as practicable.
 Attempt <u>All</u> questions.
- ✓ The figures in the margin indicate *Full Marks*.
- ✓ Assume suitable data if necessary.

1.	a)	Define client and discuss the role of a client during pre tender stage.	[4]
	b)	What is time-cost trade off? Explain the use of time cost trade off with example.	[6]
2.	a)	What do you mean by ABC classification of materials? Discuss importance of material management.	[5]
	b)	Discuss with examples cash-flow management during construction of project.	[5]
3.	a)	Write advantages and disadvantages of using equipment in construction work.	[5]
	b)	Write short notes on grader and dragline.	[5]
4.	a)	Name types of contract and discuss the use of BOOT contracts the context of Nepal.	[6]
	b)	What is pre-qualification of contractor's and why it is necessary.	[4]
5.	a)	Describe the types of maintenance in a project and explain the importance of maintenance of already built projects.	[6]
	b)	What is communication in a project? Discuss its importance.	[4]
6.	a)	What are different types of specification you are aware of rite the importance of specification.	[6]
	b)	Discuss the use of earned value analysis's for performance control in a project.	[4]
7.	a)	What is valuation? Write different methods of valuation.	[6]
	b)	What is material handling system and why is it useful in construction work.	[4]
		OR	
	Di	scuss most important two roles each of client, consultant and contractor.	[4]
8.	Wr	ite short notes on: (any two)	[5×2]
	i) ii)	National building code Advantage and disadvantage of centralization	- 3

iii) Labor productivity control

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division

2073 Magh

Exam.	New Back (2066 & Later Batch)				
Level	BE	Full Marks	80		
Programme	BCE	Pass Marks	32		
Year / Part	IV / II	Time	3 hrs.		

Subject: - Construction Management (CE754)

- ✓ Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt All questions.

2.

- ✓ The figures in the margin indicate *Full Marks*.
- ✓ Assume suitable data if necessary.
- 1. a) Discuss on scope of construction management and project life cycle and phases.
 - b) Explain ABC classification of Construction material. Discuss inventory planning process for repetitive material.

Activity	Immediate Predecessor	Normal time (Week)	Normal Cost (Rs.)	Crash Duration (Week)	Crash Cost (Rs.)
A		8	2000	5	2300
B	-	10	4000	8	4300
C	A	6	3000	5	3125
D	A	9	5000	6	5225
E-	B	10	2500	9	2700
F	B	13	5000	13	-
G	DE	5	1000	3	1700

If the indirect cost per week is Rs. 3000, find the optimal crashed project completion time and corresponding minimum cost.

b) Explain different types of leadership styles.

3. a) Discuss the importance of specification in construction work. Write down detailed specification for cement sand mortar 1:6.

- b) Name types of contract and explain the content of tender document.
- 4. a) Differentiate between cost and value. Explain different factors affecting valuation of property.
 - b) A building having a cubic of 1500 m³ was constructed 15 years ago on a free hold land measuring 1000 m². The building fetched a rent of Rs.12000 per month. What amount will you recommend for advancing a loan on a property against the Mortgage, if the rate of land in that area is Rs. 700 per sq meter? The building has following expenditure headings:

Insurance premium Rs. 6000 per annum Repair and maintenance 8% of gross rent Taxes 25% of gross rent Management collection charges 5% of gross rent Redemption of capital is 5%

[6]

[6]

[6]

[6]

[4]

[6]

[6]

[6]

a)	Explain the merits and demerits of using equipments. What are the points that should be consider while selecting appropriate equipment?	[6]
b)	List the different type of equipments for concrete construction with their function. Explain briefly.	[6]
a)	Explain the importance of work scope control and material productivity control in construction project.	[6]
	OR	
	What is cash flow and how do you prepare it? Explain its importance.	
b)	Explain project maintenance and its objective. Differentiate different types of project maintenance.	[6]
	a)b)a)b)	 a) Explain the merits and demerits of using equipments. What are the points that should be consider while selecting appropriate equipment? b) List the different type of equipments for concrete construction with their function. Explain briefly. a) Explain the importance of work scope control and material productivity control in construction project. OR What is cash flow and how do you prepare it? Explain its importance. b) Explain project maintenance and its objective. Differentiate different types of project maintenance.

[2×5]

7. Write short notes on: (any two)

- a) Measurement book and Muster roll
- b) Use of Building code and Quality Controlc) Importance of communication
- d) Pre-qualification of contractors

	207	'3 Bhadra			
Exami	nation	Contr	ol I	Divisio	n
INST	TTUTE (OF ENGI	NEE	RING	a.
02	TRIBHU	JVAN UNIV	ERSI	TY	

Exam.	Regular						
Level	BE	Full Marks	80				
Programme	BCE	Pass Marks	32				
Year / Part	IV / II	Time	3 hrs.				

Subject: - Construction Management (CE 754)

✓ Candidates are required to give their answers in their own words as far as practicable.

✓ Attempt <u>All</u> questions.

✓ The figures in the margin indicate <u>Full Marks</u>.

✓ Assume suitable data if necessary.

1. a) Write down the function of construction project management in context of Nepal as Nepal needed more infrastructure planning and development.

[4]

[6]

[4]

b) The details of a project are shown below. If the indirect cost per week is Rs. 300, find the optimal crashed result of the project network.

Activity	immediate	Time (Weeks)		Cost (Rs.)	
	Predecessor(s)	Normal	Crash	Normal	Crash
A	-	7	4	1800	2100
В	-	9	7	3500	3800
C	В	5	4	2500	2625
D	A	8	5	4000	4225
E	С	9	8	3000	3325
F	B	11	11	3000	-

2. a) Explain about ABC classification of construction material graphically. How the value of a construction materials can be analysed on the basis of value engineering? Discuss it.

- b) Write down the factors to be considered for deciding the extent of mechanisation of construction project. Write short notes on equipment used for highway and pavement construction.
- 3. a) Name contract types and reimbursable contract. Write down the activities to be carried out as preparation before inviting tendering. . [4+4]
 - b) List down the various components for site preparation, and prepare a typical arrangement facilities of a building construction project in Urban area of Nepal. [4]
- 4. a) Define material productivity and write down the basic reasons for material productivity control in construction project.
 - b) Explain and differentiate between site order book and measurement book. What is muster roll and why it is important? [2+2]
- a) Write down the objectives of the maintenance. Explain in details about planning and scheduling of maintenance in project maintenance. [2+3]
 - b) Define personnel management. Write down the steps of personnel selection in any organisation. [2+4]

- 6. a) Why specification is important in construction contracts? Write down the specification for Stone masonary work in 1: 6 mortar. [2+4]
 - b) Why regulatory requirements are needed in any construction project? How building codes of any country helps in effective urban planning, explain it. [4]

OR

Discuss about safety requirements in a construction site.

- 7. Define value of any property and what is to be satisfied by any property to have its value. A person desire to sale his property having details as: Gross rent = Rs 5000 per month, total outgoings = 25% of gross rent, estimated future life = 35yrs, area of land = 200 m², estimated value of Land = Rs 2000 per square meter. Determine the fare value of property. Take rate of interest on capital as 10% and rate of redemption of capital as 5%. Assume suitable data, if required.
- 8. Write short notes on: (Any two)

[2×4]

- a) Pre-bid meeting
- b) Methods of valuation of properties
- c) Material handling system
- d) BOOT

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2072 Ashwin

Exam.		Regular	
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / II	Time	3 hrs.

Subject: - Construction Management (CE754)

- ✓ Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt <u>All</u> questions.
- ✓ <u>All questions carry equal marks</u>.
- ✓ Assume suitable data if necessary.
- 1. Write the various phases of project life cycle. Discuss the relation between Client, Consultant and Contractor in a construction project.
- 2. Explain the importances and steps of construction planning and scheduling. Write the application of value engineering in the procurement of construction materials.
- 3. Write the factors to be considered in the selection of appropriate construction equipment. Explain equipment for excavation and equipment for compaction.
- 4. a) Define Tender Notice and write the essential information that should be included in a Tender Notice.
 - b) Explain the concept of time cost trade off in determining duration of contract.
- 5. Explain the points to be dealt in financial management and cash flow management by a manager in a construction project. Explain how a manager takes decision in controlling project with "earned value analysis"?
- 6. Write the responsibilities of 'site engineer' while supervising the work of a contractor. Justify the statement 'prevention maintenance is better than corrective maintenance'. Explain the importance of communication in construction project.
- 7. a) State the purpose of specification and write the techniques of specification writing.
 - b) Write various methods of valuation of properties and elaborate concept of depreciations.
- 8. Write short notes on: (any two)
 - i) Material handling system
 - ii) Leadership styles
 - iii) Measurement book
 - iv) Material productivity control

5

02	TRIBHUVAN UNIVERSITY
INS	TTUTE OF ENGINEERING
Exami	nation Control Division
	2071 Bhadra

Exam.	Regular / Back					
Level	BE Full Marks 80					
Programme	BCE	Pass Marks	32			
Year / Part	IV / II	Time	3 hrs.			

Subject: - Construction Management (CE754)

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- \checkmark Attempt <u>All</u> questions.
- ✓ The figures in the margin indicate <u>Full Marks</u>.

✓ Assume suitable data if necessary.

2	What is material wasters standard? Describe the application of value anginaming in	
2.	Explain time cost trade off with example.	[6]
1.	What are the characteristics of Construction Project? Explain.	[4]

3. What is material wastage standard? Describe the application of value engineering in procurement of material. [6]

OR

Define economic order quantity. Calculate EOQ and reorder point if rebar required is 1000 tonnes; Ordering Cost is Rs. 10,000; Carrying Cost is 15%, rebar rate is Rs. 90,000 per tonne; Safety Stock is 50 tonnes; lead time is 4 day and consumption per day is 50 tonnes.

4.	a) Discuss the methods of tunnel excavation.	[6]
	b) Discuss Batching and Mixing plant.	[6]
5.	Classify contract based on payment. Explain lump sum contract and cost plus contract. [2	+2+4]
6.	Prepare a typical job layout of a Building Project.	[4]
7.	Define work scope control. Discuss earned value analysis with example.	[2+4]
8.	Explain procedure to prepare Bills.	[4]
9.	Describe the types of maintenance in project.	[4]
10.	Define leadership. What are the characteristics of good leader? Which style is better? [1	+3+2]
11.	What are the causes of accidents in construction project? How it can be minimized?	[2+2]
12.	Explain the importance of specification. Write a detailed specification of brick work in cement sand mortar.	[3+5]
13.	Calculate the value of a building built 10 years ago having a plinth area of 450 sqm, constructed in the land of 1000 sqm. Current market value of land is Rs. 15,000 per sqm and rate of building is Rs. 30,000 per sqm. Assume suitable data if necessary.	[8]

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING

Examination Control Division 2070 Magh

Exam.	New Back (2066 & Later	Batch)
Level	BE ···	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / H	Time	3 hrs.

3+3]

[2+3+5]

[6]

Subject: - Construction Management (CE754)

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt All questions.
- ✓ The figures in the margin indicate *Full Marks*.
- ✓ Assume suitable data if necessary.
- Define Consultant. Explain the role of Consultant in maintaining the quality of Construction works.
- Why do you prefer Bar Chart as planning tool? Explain pretender Stage Planning by contractor in Detail.

OR

Calculate Minimum Cost and Minimum Duration Schedule using time cost Trade-off analysis of the project with following detail. Indirect cost is Rs. 1000 per day. [6]

Activity	Predecessor	Normal	Crash	Normal Cost	Crash Cost
		Duration	Duration		
Α	-	5	2	5000	6200
В	A	4 .	3 .	6000	7000
C	A	3	2	5000	6500
D	A	6	4	4000	4400
E	В	5	3	15000	18000
F	D	4	2	3000	4800
G	C,E, F	6	3	8000	10400

- 3. Define A, B and C category of materials. Calculate Economic Order Quantity of Cement with following details; Total Quantity = 12000 bags; Ci=15%, Co=10000; P = 750 Rs. per bag.
- 4. What are the disadvantages of using equipment in Construction sites? List out construction equipment used in hydropower and explain any two of them with sketches.
- 5. What is BOOT Contract? Explain its importance in Developing Countries like Nepal [2+4]
- Why cash flow management is necessary for a contractor. Draw a typical cash flow estimate of a contractor showing the most critical stage.
- What are the reasons of excessive material wastage during usage? Explain its preventive measures. [3+3]

or

Perform earned value analysis of a project with five activities as given below. Progress was evaluated at the end of 5th day.

						·			
 Activity	Cost	1	2	-3	4	5	6	7	8
А	6,000		1	. 25					
В	15,000	1		1					
С	10,000								
D	4,000								1

At the end of 5 th day	% Complete	Actual Cost
A	100%	7000
В	55%	7500
С	40%	3600
D	0%	×

Also comment on the performances.

8.	What are the responsibilities of site Engineer in construction site? Explain procedures to prepare bills.	[3+3]
9.	"Prevention is better than cure" Elaborate it with reference to preventive and corrective maintenance	[4]
10.	Explain various types of leadership and their suitability in construction projects in Nepal.	[6]
11.	Why insurance is necessary during construction? Explain.	[4]
12.	Differentiate between general and detailed specification. Write detailed specification for brick work in 1:4 cement sand mortar.	[2+7]
13.	Define valuation. What are the purposes of valuation? Explain the factors affecting value of the property	[2+3+3]
•	Or	•
	Workout the value of a Cinema hall from the following data.	[8]
	i) Cost of Land = Rs 5 crore	
	ii) Gross income = Rs. 2 crore	
i	iii) Operating Cost = 40% of Gross income	
·	iv) Repair and Maintenance of machineries = 5% of Capital Cost where capital cost is Rs. 40 lakh	•
•	v) Repair of Hall = 5% of Gross income	•
,	vi) Sinking fund for machineries whose life is estimated 25 years @ 4% after allowing 10% scrap value.	
١	vii) Insurance premium = Rs 50000 per year	
	viii) Assume years purchase for 60 years at 8% and redemption of capital at 10%.	

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2070 Bhadra

Exam.	Regular			
Level	BE	Full Marks	80	
Programme	BCE	Pass Marks	32	
Year / Part	IV / II	Time	3 hrs.	

			Subject: - Constru	ction Management (CE754)	
/	Can	didates are	e required to give their a	nswers in their own words as far as practicable.	
	Atte	mpt <u>All</u> qı	uestions.		
,	The	figures in	the margin indicate Ful	<u>ll Marks</u> .	
/	Assi	ime suitab	ole data if necessary.		
1.	Wr	ite short no	otes on (Any Three only)		[3×4]
	(a)	Tower Cra	ines	(b) Tunnel excavation by Blasting	• •
	(c)	Concrete	Batching Plants	(d) Road pavers	
2.	Wr	ite short no	otes on (Any Four only)		[4×3]
	(a)	Responsib	pilities of Site Engineer		
	(b)	Measuren	nent Book		
	(c)	Safety Red	quirements		
	(d)	Building C	odes		
	(e)	Diagnosti	c Maintenance		
	(f)	Important	ce of Maintenance		
3.	(a)	Explain th	e importance of Specificati	ions in Construction Works	[4]
	(b)	Write a no	te on the art and science of	of writing Specifications covering following aspects	[6]
		(i)	Necessity of specificatio	n	
		(ii)	Procedure of drafting		
_		(111)	What to write and what	to avoid in writing.	101
ŧ.	(a)	Explain the	e situation where the follow	wing method of valuation will be used	ျပ
		(I) (II)	Cost based method		
		(11)	Plinth area method		
	(L)		bevelopment method	hall with the following data	[5]
	(a)		Cost of land ~ Pc. 15.00	nali with the following data	[0]
		(1)	Cost of faile = Rs. 13,00;		
		(1)	Evnenses undergone ne	r year to run the Cinema including Staff salary	
		()	electricity charges mun	icinal taxes stationery and printing etc. 30 % of	
			gross income	icipal taxes stationery and printing etc. 50 % of	
		(iv)	Repair and maintenance	e of machinery, plant and equipment at 5 % of their	
		()	capital cost which is Rs.	55.00.000	
		(v)	Sinking fund for machin	ery , plant and equipment whose life is estimated	
		(-)	as 25 years at 5 % after	allowing 10 % Scrap value.	
		(vi)	Insurance premium is R	s, 60,000 per annum.	
		Assur	ne year's purchase for 60 y	years at 8 % and redemption of capital at 4 % and	
		repai	r of hall at 2 % of gross inc	ome.	
5.	(a)	Discuss on	scope of construction ma	nagement and Project life cycle phases.	[5]
	(b)	Discuss of	n Time cost Trade-off with	examples and steps in planning.	[5]
6.	Wr	ite short n	otes on (Any Three only)		[4×4]
	(a)	ABC (Classification of materials.		
	(b)	Mate	rial inventory.		
	(c)	Types	s of contract		
	(d)	Finan	icial management		
	(e)	Prequ	ualification of contractor		
7.	W	ite short n	otes on (Any three only)		[3×4]
	(a)	Performa	ince control using EVA		
	(b)	Labor pro	oductivity control		
	(c)	Leadersh	ip styles		
	(d)	Motivatir	ng and directing		

an ha	04	TRIBHUVAN UNIVERSITY	Exam.	R	egular / Back	
	IN	STITUTE OF ENGINEERING	Level	BE	Full Marks	80
Ex	an	nination Control Division.	Programme	BCE	Pass Marks	32
		2069 Bhadra	Year / Part	IV / II	Time	3 hrs.
		Subject: - Management of Cons	truction and	Maintenanc	ce (EG776CE)	
$\begin{array}{c} \checkmark \\ \checkmark \\ \checkmark \\ \checkmark \\ \checkmark \end{array}$	Ca Att Th As	ndidates are required to give their ans tempt any <u>Five</u> questions. e figures in the margin indicate <u>Full N</u> sume suitable data if necessary.	wers in their ov <u>Marks</u> .	wn words as f	ar as practicable	
1.	a)	Explain the importance of specificate techniques that you follow for writing	tion in constru g specification	ction work. V	Write down the	main [4
	b)	Write detailed specification of:				[4
		i) RCC with M20 concrete in columii) Brick work in 1: 6 cement sand m	nn nortar			
2.	a)	What are the responsibilities of si relationship between owner, contract	te engineer in or and consulta	construction	work? Explain	n the [4
	b)	Explain about the process for evaluat	ion of tender a	nd selection o	of contractor.	
3.	a)	Discuss about the different equipment	its for tunnel co	onstruction.		
	b)	Enlist the equipment for highway of sketches.	construction ar	nd explain an	y two of them	with [2
4.	a)	What is job layout? Discuss variou planning.	is factors to b	e considered	in construction	n site [2
	b)	"Preventive maintenance is better that this statement? Explain with suitable	t the corrective example.	e maintenance	e". Do you agree	with
	2	For the activities lying on the critica	1	1 41	1 1	1.1

Activity	Normal duration	Normal cost (Rs)	Crash duration	Crash costs (Rs)
1-2	2 days	50	l day	75
2-3	4 days	160	3 days	225
3-5	9 days	270	6 days	350
5-6	5 days	100	4 days	250

The overhead indirect cost is Rs.30/- per day. Crashing is possible for 1 day for each of the activities 1-2, 2-3, and 5-6 and 3 days for activity 3-5. Find the lowest cost schedule by crashing step by step assuming no fresh critical path is developed on crashing a project.

- b) Among CPM, PERT and bar chart which planning tool do you prefer for building construction? Explain.
- 6. Write short notes on: (any four)
 - a) Process of material procurement
 - b) Purchase or lease of equipment
 - c) Fayol's principles of management
 - d) Maslow's theory of motivation
 - e) Importance of record keeping
 - f) Balance sheet

[8] [4×4]

04 TRIBHUVAN UNIVERSITY	Exam.]	Regular / Back	
INSTITUTE OF ENGINEERING	Level	BE	Full Marks	80
Examination Control Division.	Programme	BCE	Pass Marks	32
2069 Bhadra	Year / Part	IV / II	Time	3 hrs.
 ✓ Candidates are required to give their ans: ✓ Attempt any <u>Five</u> questions. ✓ The figures in the margin indicate <u>Full N</u> ✓ Assume suitable data if necessary. 	struction and wers in their o ^v <u>Marks</u> .	Maintenan wn words as	far as practicable	•
 a) Explain the importance of specification techniques that you follow for writing 	tion in constru g specification	iction work.	Write down the	main [4⊣
b) Write detailed specification of:				[4-
i) RCC with M20 concrete in columii) Brick work in 1: 6 cement sand m	nn nortar			
2. a) What are the responsibilities of si	te engineer ir	o constructio	on work? Explain	n the
relationship between owner, contract	or and consult	ants.		[4-
b) Explain about the process for evaluat	or and consultation of tender a	ants. nd selection	of contractor.	[4-

- b) Enlist the equipment for highway construction and explain any two of them with sketches. [2+6]
- 4. a) What is job layout? Discuss various factors to be considered in construction site planning. [2+6]
 - b) "Preventive maintenance is better that the corrective maintenance". Do you agree with this statement? Explain with suitable example.
- 5. a) For the activities lying on the critical path of a network, the normal duration and the crash duration along with their respective direct cost are given in the table.

Activity	Normal duration	Normal cost (Rs)	Crash duration	Crash costs (Rs)
1-2	2 days	50	1 day	75
2-3	4 days	160	3 days	225
3-5	9 days	270	6 days	350
5-6	5 days	100	4 days	250

The overhead indirect cost is Rs.30/- per day. Crashing is possible for 1 day for each of the activities 1-2, 2-3, and 5-6 and 3 days for activity 3-5. Find the lowest cost schedule by crashing step by step assuming no fresh critical path is developed on crashing a project.

- b) Among CPM, PERT and bar chart which planning tool do you prefer for building construction? Explain.
- 6. Write short notes on: (any four)
 - a) Process of material procurement
 - b) Purchase or lease of equipment
 - c) Fayol's principles of management
 - d) Maslow's theory of motivation
 - e) Importance of record keeping
 - f) Balance sheet

[8]

[8]

[8]

[4×4]

TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING **Examination Control Division**

2067 Mangsir

Exam.	Regular / Back				
Level	BE	Full Marks	80		
Programme	BCE	Pass Marks	-32		
Year / Part	IV / II	Time	3 hrs.		

[16]

[8]

[8]

[16]

[8]

Subject: - Management of Construction and Maintenance

Candidates are required to give their answers in their own words as far as practicable.

Attempt any Five questions. The figures in the margin indicate Full Marks. Assume suitable data if necessary. 1. Write down the detailed specifications for brick work in (1:4) cement sand motor in superstructure 2.-a) Explain the procedures followed after opening and evaluation of a tender in government projects. b) What is prequalification? Mention various steps to be followed in prequalification and what are the differences between prequalification and post qualification. Describe in detail the operation and application of the following types of excavating equipments with line diagram showing the basic parts. (i) Power shovel (ii) Back hoe

(excavator) (iii) steel roller (3 wheeled)

- 4. a) Explain the main considerations necessary in the storing and stacking of civil [8] engineering materials. pile of som
 - b) Explain the importance of preventive maintenance in roads and buildings and also mention various types of maintenance.
- 5. a) What are the principles of management and compare administrative principle and management principle. [8]

b) Describe balance sheet and profit and loss account and their functions. [8] [4×4]

6. Write short notes on: (any four)

- a) Tunnel boring machines
- b) Batching and mixing in concrete construction
- c) Centralization and decentralization
- d) Barriers of communication
- e) Building code f) Cost control coly worked

04	TRIBHUVAN UNIVERSITY
INST	ITUTE OF ENGINEERING
Exami	nation Control Division
· · ·	2068 Bhadra

Exam.	ular / Back		
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / II	Time	3 hrs.

[4×4]

Subject: - Management of Construction and Maintenance

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- Attempt any *Five* questions.
- The figures in the margin indicate *Full Marks*.
- Assume suitable data if necessary.
- a) Discuss the importance of specifications in construction work. Write down detailed specification for cement sand mortar (1:4)
 [8]
 - b) What is contractor's prequalification and why it is necessary? What are the advantages and disadvantages of prequalification? [8]
- a) How does corrective maintenance differs from preventive maintenance? Describe the importance of maintenance on highways. [3+5]
 - b) Explain the procedures for opening and evaluation of bid in construction project. [8]
 - a) The following information are available about various activities of the network. Determine least cost schedule. Project overhead cost are Rs 2000 per.week. [10]

Activity	Normal Duration	Normal cost	Crash Duration	Crash cost
1-2(A)	4	4000	3	7000
1-3(B)	8	5000	7	8000
2-3(C)	5	\$000	3	1000

- b) Elaborate the factors to be considered to reduce accident while working with machine. [6]
- 4. a) What is <u>motivation</u>? Why it is necessary in construction sites? Explain Herzberg's theory of motivation (Pg'175704) [8]
 - b) Explain steps of procurement procedure for materials in Government offices. [8]
- 5. a) Discuss any two types of excavating and earth moving equipment in detail. [8]
 - b) List different types of tunneling and rock drilling equipments. Explain briefly. [8]
- 6. Write short notes on: (any four)
 - a) Scientific theory management
 - b) Compacting machines .
 - c) Equipment for lifting
 - d) Trade unions and relation with management
 - e) Importance of record keeping for construction
 - f) Building code
 - g) Safety regulation

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2067 Mangsir

Exam.	Regular / Back			
Level	BE	Full Marks	80	
Programme	BCE	Pass Marks	32	
Year / Part	IV / II	Time	3 hrs.	

Subject: - Management of Construction and Maintenance

- Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt any <u>Five</u> questions.
- ✓ The figures in the margin indicate Full Marks.
- ✓ Assume suitable data if necessary.

1.	Wı sup	rite down the detailed specifications for brick work in (1:4) cement sand motor in perstructure	[16]
2.	a)	Explain the procedures followed after opening and evaluation of a tender in government projects.	[8]
	b)	What is prequalification? Mention various steps to be followed in prequalification and what are the differences between prequalification and post qualification.	[8]
3.	De equ (ex	scribe in detail the operation and application of the following types of excavating upments with line diagram showing the basic parts. (i) Power shovel (ii) Back hoe ccavator) (iii) steel roller (3 wheeled)	[16]
4.	a)	Explain the main considerations necessary in the storing and stacking of civil engineering materials.	[8]
ے۔ بند ا	b)	Explain the importance of preventive maintenance in roads and buildings and also mention various types of maintenance.	[8],
5.	a)	What are the principles of management and compare administrative principle and management principle.	[8]
	b)	Describe balance sheet and profit and loss account and their functions.	[8]
6.	W	rite short notes on: (any four)	[4×4]
1.00 × 1.00	a) b) c)	Tunnel boring machines Batching and mixing in concrete construction Centralization and decentralization	, <u>.</u>

1

- d) Barriers of communication
- e) Building code
- f) Cost control

02 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2066 Magh

Exam.	Regular/Back		
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / II	Time	3 hrs.

[8]

[8]

[8]

[4×4]

ALL ALL AND ALL AND A

Subject: - Management of Construction and Maintenance

- ✓ Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt any *Five* questions.
- The figures in the margin indicate <u>Full Marks</u>.
- ✓ Assume suitable data if necessary.

 What are Bid bond and Performance bond? Explain the procedures to be followed in prequalifying contractors for bidding for the construction of a commercial complex of Rs. 500 million estimated cost.

- 3. a) Describe in detail the relationship among Owner, Contractor and Engineer in any construction project.
 - b) Explain the concept of 'time cost trade off' with illustrations. What do you mean by crashing of a project activity? Your boss is asking you to reduce the time schedule of a project considerably, what do you suggest?
- 4. a) Interview is considered as an important step in selecting people for the job, what abilities of a candidate are viewed during an interview? Explain.
 - b) What is material handling? Explain. What factors would you consider in material handling? [8]
- 5. a) Explain maintenance needs and types of maintenance. Describe balance sheet and profit and loss account and their functions. [8]
 - b) What is motivation? Explain the concept of motivation using Maslow's need hierarchy and Herzberg's two factor theories. [8]
- b. Write short notes on: (any four)
 - a) Barriers of communication
 - b) Contralization and decontralization
 - c) Advantages and disadvantages of trade union
 - d) Tunnel boring machines
 - e) Batching and mixing in concrete construction

04 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2065 Baishakh

Exam.	Back		
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / II	Time	3 hrs.

Subject: - Management of Construction and Maintenance

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt any <u>Six</u> questions.
- ✓ <u>All</u> questions carry equal marks.
- ✓ Assume suitable data if necessary.
- 1. a) How do you differentiate between the general specification and detailed specification for a particular work?
 - b) Explain various important points which should be considered while preparing detailed specifications.
- 2. a) Write the names of different types of contracts used in Civil Engineering. Which type of contract is used for Government works? Why?
 - b) How are tenders scrutinised and compared before the selection of the tender is made? How is a tender to be chosen?
- 3. Discuss any two types of excavating and earth moving equipment in detail. Give sketches.

OR

What are different types of tunneling and rock drilling equipment? Explain briefly.

- 4. Write short notes on (any three)
 - a) Tower Cranes
 - b) Concrete Mixers
 - c) Use of CPM and Bar Charts
 - d) Safety Regulations
 - e) Cash Flows
- 5. a) Mention the various factors effecting the selection of construction equipment.
 - b) Explain how "Preventive maintenance is better than corrective maintenance".

OR

Explain the steps involved in daignoising the problem affecting a structure for which rehabilitation is to be done.

- 6. a) Explain the characteristics of supervisory and leadership style.
 - b) Describe briefly the characteristics of training and selection method.
- 7. Write short notes on (any four)
 - a) Site order book
 - b) Material handling system
 - c) Time-cost trade off
 - d) Balance sheet
 - e) Building codes
 - f) Communication
 - g) Importance of quality control

*** 13

04 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2065 Baishakh

Exam. Back			
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / Π	Time	3 hrs

Subject: - Management of Construction and Maintenance

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt any <u>Six</u> questions.
- ✓ <u>All</u> questions carry equal marks.
- ✓ Assume suitable data if necessary.
- 1. a) How do you differentiate between the general specification and detailed specification for a particular work?
 - b) Explain various important points which should be considered while preparing detailed specifications.
- 2. a) Write the names of different types of contracts used in Civil Engineering. Which type of contract is used for Government works? Why?
 - b) How are tenders scrutinised and compared before the selection of the tender is made? How is a tender to be chosen?
- 3. Discuss any two types of excavating and earth moving equipment in detail. Give sketches.

OR

What are different types of tunneling and rock drilling equipment? Explain briefly.

- 4. Write short notes on (any three)
 - a) Tower Cranes
 - b) Concrete Mixers
 - c) Use of CPM and Bar Charts
 - d) Safety Regulations
 - e) Cash Flows
- 5. a) Mention the various factors effecting the selection of construction equipment.
 - b) Explain how "Preventive maintenance is better than corrective maintenance".

OR

Explain the steps involved in daignoising the problem affecting a structure for which rehabilitation is to be done.

- 6. a) Explain the characteristics of supervisory and leadership style.
 - b) Describe briefly the characteristics of training and selection method.
- 7. Write short notes on (any four)
 - a) Site order book
 - b) Material handling system
 - c) Time-cost trade off
 - d) Balance sheet
 - e) Building codes
 - f) Communication
 - g) Importance of quality control

04 TRIBHUVAN UNIVERSITY INSTITUTE OF ENGINEERING Examination Control Division 2064 Poush

Exam.	Regular/Back		
Level	BE	Full Marks	80
Programme	BCE	Pass Marks	32
Year / Part	IV / II	Time	3 hrs.

Subject: - Management of Construction and Maintenance

- \checkmark Candidates are required to give their answers in their own words as far as practicable.
- ✓ Attempt any *Five* questions.
- ✓ <u>All</u> questions carry equal marks.
- ✓ Assume suitable data if necessary.
- 1. What is performance bond? Prepare a tender notice for selecting contractor for the construction of a commercial complex of Rs. 100 mln cost. Assume necessary data as you require.
- 2. Name and discuss the equipment used for earthwork in excavation and pavement construction.

OR

List different types of cranes and discuss in brief with sketches.

- 3. a) What is cash flow? Explain the procedure how you prepare cash flow for a construction project.
 - b) How you fix duration of a construction project. What is time cost trade off? Explain.
- 4. a) Write steps you follow in procurement of 10000 bags of cement for a commercial complex.
 - b) In the selection of personnel for a project, what would you consider in the interview? Explain.
- 5. a) Explain maintenance needs and all types of maintenance. Prepare chart with figures, the balance sheet and profit and loss account and explain the functions.
 - b) Explain the need of communication, flow, barriers and breakdown of communication. And also explain decision making levels and stages.
- 6. Write short notes on (any three):
 - a) 14 principles of administration management by Fayol
 - b) Advantages and disadvantages of trade union
 - c) Centralization and decentralization
 - d) Supervisory style and types of leadership
 - e) Equipment for tunnel boring
 - f) Concrete mixers
